COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2019

ESTI MATE SUMVARY 22:25: 05
CONTI D: C22799 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22799-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIVE ALLOW 55 WORK DAYS
Archul et a, Costil |l a, Conej os, Saguache and Ri o Grande counti PERCENT TI ME; 1.82 ORI G TI ME ALLOW 55 WORK DAYS
PRQJECT NO. CR500- 205
R5 GUARDRAI L END TREATMENT EAST
NAVE OF ROAD: 084A
PROJECT COUNTI ES: ARCHULETA SAGUACHE
CONEJCS OTHERS
CONTRACTOR:
GONZALES CONSTRUCTI ON COVPANY, | NC. PAY PER OD ENDI NG 10/ 01/ 2019 DATE TIME STARTED 09/09/2019
PO BOX 1468 DATE LET 06/ 13/ 2019 DATE WORK BEGAN
DATE AWARDED 06/ 20/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/27/2019 DATE ACCEPTED
DOLORES CO 81323-141(970) 882- 4805 DATE NOTI CE TO PROCEED 09/ 09/ 2019
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 539, 873. 70 PARTI Cl PATI NG $ 3, 035. 00 $ 3, 035. 00
AWARD PRQJECT AMT:  $ 528, 219. 95 NON- PARTI Cl PATI NG 156, 514. 13 156, 514. 13
PERCENT COVPLETE: 29. 55% TOTAL EARNI NGS 159, 549. 13 159, 549. 13
FUNDS AVAI LABLE: $ 380, 324. 57 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 159, 549. 13 159, 549. 13
TOTAL CLAI MB: $ 0.00 RETAI NAGE -4,035. 08 -4,035. 08
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 155, 514. 05 155, 514. 05
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 155, 514. 05 155, 514. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;s 77777 1755,7571;.705 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22799-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: CR500- 205 ESTI MATE NO 0001 22:25: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 53. 000 0. 000
EACH 8. 000 60. 80
7.60000 8. 000 60. 80
0010 202-01130 Renoval of Guardrail Type 3 1, 705. 000 0. 000
LF 175. 000 1, 137.50
6. 50000 175. 000 1,137.50
0015 202-01300 Renoval of End Anchorage 44. 000 0. 000
EACH 18. 000 5, 850. 00
325. 00000 18. 000 5, 850. 00
0020 203- 00060 Enbanknment Material (Conplete In Place) 60. 000 0. 000
cY 48. 000 12, 240. 00
255. 00000 48. 000 12, 240.00
0025 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 3. 000 285. 00
95. 00000 3. 000 285. 00
0030 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
380. 00000 0. 000 0.00
0035 203-02330 Labor er 10. 000 0. 000
HOUR 3. 000 208. 80
69. 60000 3. 000 208. 80
0040 208-00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 745. 000 4,134.75
5. 55000 745. 000 4,134.75
0045 208- 00035 Aggr egat e Bag 50. 000 0. 000
LF 0. 000 0.00
9. 95000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
91. 10000 0. 000 0.00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 6. 000 1,092.00

182. 00000 6. 000 1, 092. 00



CONTI D: C22799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22799-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: CR500- 205 ESTI MATE NO 0001 22: 25: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 030 58. 50
1, 950. 00000 0. 030 58. 50
0065 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 030 202. 95
6, 765. 00000 0. 030 202.95
0070 213-00003 Mul ching (Weed Free) 0. 100 0. 000
ACRE 0. 030 180. 90
6, 030. 00000 0. 030 180. 90
0075 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 6. 000 60. 00
10. 00000 6. 000 60. 00
0080 240-00000 W dlife Biologist 5. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0085 304-09001  Aggregate Base Course (Special) (Install Only) 20. 000 0. 000
cY 13. 000 4,615. 00
355. 00000 13. 000 4,615. 00
0090 606-00301 Guardrail Type 3 (6-3 Post Spacing) 1,893. 750 0. 000
LF 557. 000 18, 269. 60
32. 80000 557. 000 18, 269. 60
0095 606-01385 Transition Type 3J 5. 000 0. 000
EACH 3. 000 7,110. 00
2,370. 00000 3. 000 7,110. 00
0100 606-01390 End Anchorage Type 3K 15. 000 0. 000
EACH 3. 000 4, 890. 00
1, 630. 00000 3. 000 4,890. 00
0105 606-01392 Interrupted Structure Approach 284. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0110 606-02003 End Anchorage (Nonfl ared) 39. 000 0. 000
EACH 15. 000 44, 550. 00

2,970. 00000 15. 000 44, 550. 00



CONTI D

ROADWAY

CAT NO0200

0115 612-00001

0120

612- 00003

0125
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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ESTI MATE RUN 10/ 03/ 2019
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CONTI D: C22799 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22799-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: CR500- 205 ESTI MATE NO 0001 22: 25: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 5. 000 125. 00
25. 00000 5. 000 125. 00
0175 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 9. 000 0. 000
EACH 1. 500 75. 00
50. 00000 1. 500 75.00
0180 630-80377 Portable Water Filled Barrier (Tenporary) 60. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 630-80380 Traffic Cone 150. 000 0. 000
EACH 19. 000 24.70
1. 30000 19. 000 24.70
0190 700-70010 F/A Mnor Contract Revisions 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70060 F/' A Adjust (Utilities) 3, 000. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0. 00
0200 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  536,838.70$ 156,514.13$%  156,514.13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0205 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 035. 00
3, 035. 00000 1. 000 3, 035. 00
CAT 0400 CURRENT AMT $ 3,035.00% 3,035.00 % 3, 035. 00

PROJECT TOTAL CURRENT AMI $ 539,873.70 % 159,549.13% 159, 549.13



